SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:45AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. . . . 04-0120F4
Diary #: 475 Const Calendar Day: 563 D.ate. 19-Dec 2013. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer

Inspection Type:
Shift Hours:

Intermittent
08:00 am

Self-Anchored
Suspension Bridge

10:00 pm Break: 05:00 Over Time:  01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments =
Weekly safety meeting 0800-0900. Misc MEP paperwork and write diaries. Track progress of FWS
chlorination of the 2 1/2" DW line along the south barrier of the WB bridge from the base of W2W to PP
128. Mahmoud Khandaghabadi performed the overnight inspection.
04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D

Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D

Plumber/Pipefitter FOR TOM COLOMBO 2.50 1.00 0.00 3.50 D

Di ary: Dispute
Pipe Testing 125  0-000-000.125 —~
The FWS crew, including Josh Johnson, spent the first part of the shift flushing the 2 1/2" DW line along
the south barrier of the WB bridge following 24 hours do chlorinzation.

After the shift was over, Tom Colombo spent one hour writing the testing and chlorination report.

The crew used a 2000 gallon water tanker truck in performance of this operation.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D

Di ary: Dispute
Expansion loop at PP 81 001 O0-MSI-EFA.187 —~

The FWS crew. includina Josh Johnson. snent the second half of the shift remavina the holts from the PS-
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16 for the carbon steel piping for the expansion loops at PP 81 and PP 126 and grinded the top surface to
the PS-16 in preparation of welding per the directions given in the response to RFI 3542.

The crew used a Red-d-Arc-AR7 welding machine, and small tools in performance of this operation.

The 1 hour mobilization back to the Pier following the shift is covered under CCO 187 for this night's
operations.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 1.50 0.00 0.00 1.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 1.50 0.00 0.00 1.50 D
Plumber/Pipefitter FOR TOM COLOMBO 1.50 0.00 0.00 1.50 D
Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location.

The 1 hour demobilizing at the end of the shift is part of the CCO 187 work for the night.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.

No Smith Emery QC inspector was on site tonight.

Tzl
A ddrRptbyBiditem Page 2 of 2

[Py



